

RA Bill Payment Date Tracking

Contractor	Bill_No	Planned_Date	Actual_Date	Bill_Date	Site_Inward_Date	Office_Inward_Date	Approved in Contracts	Approved in Accounts	First Payment Date	Last Payment Date	Delay By Contractor	Delay At Site	Delay At Contracts	Delay At Accounts	Total Delay For Task	Total Delay For Billing
Vrundavan Elysia																
BHARATBHAI TEJAJI VANZARA	288	01/01/1900	23/12/2023	26/01/2024	26/01/2024	26/01/2024	26/01/2024 11:18:05	01/01/1900	01/01/1900	01/01/1900	-34	0	0	0	0	0
JIGAR ELECTRICAL	290	01/01/1900	15/01/2024	26/01/2024	26/01/2024	26/01/2024	26/01/2024 15:34:49	01/01/1900	01/01/1900	01/01/1900	-11	0	0	0	0	0
NEERUBEN PRAVINBHAI PATEL	289	01/01/1900	16/01/2024	26/01/2024	26/01/2024	26/01/2024	26/01/2024 17:13:06	01/01/1900	01/01/1900	01/01/1900	-10	0	0	0	0	0
PATEL KANTILAL BHAGVANDAS	292	01/01/1900	29/12/2023	26/01/2024	26/01/2024	26/01/2024	26/01/2024 16:36:20	01/01/1900	01/01/1900	01/01/1900	-28	0	0	0	0	0
PATEL PUSHPABEN M	294	01/01/1900	16/01/2024	26/01/2024	26/01/2024	26/01/2024	26/01/2024 16:43:54	01/01/1900	01/01/1900	01/01/1900	-10	0	0	0	0	0
R RATILAL & BROTHER PVT LTD.	291	01/01/1900	01/01/1900	26/01/2024	26/01/2024	26/01/2024	26/01/2024 16:22:03	01/01/1900	01/01/1900	01/01/1900	0	0	0	0	0	0
											-93	0	0	0	0	Total Delay For Billing
											-93	0	0	0	0	Grand Total Delay For Billing