
Project RA Bill
Highrise

TASK AmountRetaintion Rate PS %Qty

Vrundavan Elysia

RA Bill 10/09/2024RA Bill Date SUPER STEEL & ALLUMINIUM 309WO NO  272

 30,000.00  30,000.00  100.000  0.00  1.00

100%  COMPLETION

LABOUR COLONY Fabrication Work (labour colony)

FABRICATION LABOUR (8/13-8-24) NOS

 0.00  30,000.00 

 0.00  30,000.00 Grand Total

110/09/2024


